STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 69.12
(707) 649-5453 ' '

(707) 649-5493

DAILY PROJECT JOURNAL

Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000646
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 18-Jan-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Meetings attended 13:00 Daily Mesting

ZPMC raised the following issues.

- Materials: Status of Batches 81, 82, and 88. 88 and 81 are most urgent. (I
investigated later and none of these batches seem yet to have been received
by Caltrans.)

- Status of all NCR'sthusfar.

- ZPMC indicates that the 127x89x12.7 angle beam (from the material
which has lost traceability) is now "urgent”. In response to this, ABF
indicated that they would neeed to go “receive’ the material.

I inquired if ZPMC has yet submitted anything in writing explaining why
this material should be accepble.

Dave Williams, of ABF, indicated that the machine to be used for cutting
u-ribsis broken down.

2 Logistics The Caltrans offices were packed up today in preparation for ZPMC moving
everything to the new office location. Everything was put into boxes, and
labeled per room. Furniture was labeled as well.

I nspected By: Dautermann,Peter Quality Assurance I nspector

Reviewed By: Wahbeh,Mazen QA Reviewer
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